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PURPOSE 
 
1. The purpose of this TTCAA Advisory Circular (TAC) is to provide guidance on procedures and 

practices to maintain safety at a licenced aerodrome during a period when works are being carried out at that 
aerodrome. 
 

SAFETY PRECAUTIONS DURING WORKS 
 

Control of Works 
 

2. (1) An aerodrome operator is responsible for controlling any work in progress on the aerodrome 
and establishing the safety requirements and procedures. Under TTCAR No.12:24, an aerodrome operator is 
required to appoint one or more persons as works safety officer  to ensure aerodrome safety while aerodrome 
works are being carried out at the aerodrome.  

 
(2) Persons authorized by the aerodrome operator may enter active parts of the movement area 

subject to clearance from an applicable aerodrome control service unit, if present. They must comply with the 
rules developed for the control of vehicles at that aerodrome in conducting routine tasks such as grass cutting 
etc.  
 
Minor Works 

 
3. For minor construction or maintenance work, a control system should be developed to ensure that:  
 

(a) No work takes place on the active movement area without the knowledge of either the aerodrome 
operator or any applicable air traffic service unit;  

(b) Permitted times of work are strictly followed;  

(c) All individuals involved in the work are briefed in detail on the following:  

(i) Precise areas in which the work may be done;  

(ii) The routes to be followed to and from the work area;  

(iii) The radiotelephone or other control procedures to be used, the maintenance of a radio 
listening watch, and the use of look-outs;  

(iv) The safety precautions to be observed; and  

(v) The reporting procedure to be followed on completion of the work.  

(d) At the conclusion of the work, the aerodrome operator should inspect the work area to ensure that 
it has been left in a safe condition.  

 
Major works  
 

4. The aerodrome operator should establish a work plan before commencing any major construction 
work on the aerodrome, unless the runway is to be closed. When preparing a work plan, the aerodrome 
operator should consult with the major aerodrome users, the aerodrome air traffic service unit (ATS), if 
present, and if applicable, the works contractor. The work plan should address the items detailed in    
Appendix 1.  
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Management and Control of Aerodrome Works  
 

5. (1) The aerodrome operator should appoint a project manager to coordinate the conduct of works at 
the aerodrome. The project manager should make arrangements and establish procedures for the safety of 
aircraft operations while the works are in progress. These arrangements and procedures should be published 
in the work plan. 

 
(2) The aerodrome operator must: 
 

(a) Ensure that NOTAM are issued to give notice of the works;  

(b) Appoint a person as a works safety officer to carry out the functions set out in Appendix 2; 

(c) Ensure that aerodrome works are conducted according to the work plan for major works. 
 

(3) Before the commencement of any substantial work on the aerodrome –  
 

(a) A liaison process should be established between representatives of the aerodrome operator, 
the applicable air traffic service unit, the major aerodrome users, and if applicable the 
contractor who is to do the work.  

(b) Ideally, a committee should be set up, composed of representatives of those concerned with 
the works, including the contractors. This committee should have as its primary concern 
the identification of interface problems between the various organizations involved.  

 
Isolation of Work Area  

 
6. As far as practicable, working areas should be blocked off from the active movement areas by 

physical barriers. These barriers serve to warn pilots and to preclude work vehicles from inadvertently 
straying onto each other’s active movement areas. The barriers should be marked for day use and adequately 
lit for night use. The lights of taxiways leading into working areas should be permanently off during the work 
period. Guidance on the marking of unserviceable area is contained in the Aerodrome Design Manual.  

 
General Working Rules  

 
7. Before the commencement of work there should be agreement on – 
 

(a) The hours allowed to be worked;  

(b) The authorized vehicle routes;  

(c) The control of vehicles;  

(d) The communication equipment to be used and the associated procedures;  

(e) The permitted heights of vehicles and equipment, and the limitations to be placed on operating 
heights of crane jibs etc;  

(f) Any limitation on the use of electrical equipment to prevent interference with navigation facilities 
or aircraft communications.  

 
Safety Awareness 

 
8. Construction personnel should be warned, in writing, of possible hazards to personnel working on 

aerodromes, in particular jet-blast problems and noise. Where necessary, lookout persons should be provided 
wearing identifiable distinctive jackets.  
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Cleanliness of Paved Areas  
 
9. Where work is conducted on or involves traversing paved areas,  the paving should be thoroughly 

inspected before the area is opened for aircraft use. Particular attention should be paid  for the presence of 
debris and the general cleanliness of the surface. Where aircraft are constantly using areas open to the 
construction activity, inspection should be regular to ensure that the necessary cleaning has been carried out.  

 
Marking and Lighting  

 
10. Tall equipment such as crane jibs should be marked and, if the aerodrome is open for night 

operations, they should also be lit. If work is of prolonged duration, a constant watch should be maintained to 
ensure that the marking and lighting of obstacles and unserviceable areas are serviceable. This is particularly 
important for marking and lighting arrangements to indicate a displaced threshold.  

 
Effect on Operating Limits  

 
11. The effect of tall equipment, such as crane jibs, on ILS and radar will need to be considered, in 

conjunction with those responsible for electronic landing aids, and steps taken to reduce interference to the 
minimum. Construction equipment may have adverse effects on obstacle clearance limits and should be 
considered when working plans are being formulated.  

 
Work Activity on or Adjacent to Aerodrome Movement Areas  

 
12. The guidelines contained in Appendix 3 are for use in preparation of plans and specifications when 

work activities are to be conducted in areas which may interfere with aircraft operations.  
 

Effect on Aircraft Performance 
 
13. Work activity off the end of any runway, stopway, clearway or safety area will probably reduce the 

runway distance available for aeroplane operations as the equipment used intrudes into the obstacle free 
surfaces. In these cases it is essential to provide aeroplane operators with accurate revised runway effective 
operational lengths. If the runway concerned serves Group A aeroplanes (most aircraft in excess of 5700 kg 
MCTOW) the height and location of the temporary obstructions associated with the work should be provided 
to Group A aeroplane operators.  

 
Notification of Work  

 
14. (1) If the work restricts the availability of a runway or reduces the runway length available, 

advance notice should be given to the aerodrome’s regular air transport operators. These aeroplane operators 
plan their schedules well ahead and need sufficient time to study the effect of reduced runway distances, or 
restrictions on the use of the runway, on their aircraft performance and payload capability.  

 
(2) The AIS should be provided with details of the work, including any limitations and restrictions 

applicable to aircraft operations for early promulgation of an AIP supplement, giving at least 3 months notice 
to aircraft operators.  

 
Safety Considerations  

 
15. The following is a partial list of safety considerations which will need attention during aerodrome 

works. Aerodrome operators should review the list and supplement it if necessary to cater for any safety 
considerations specific to his aerodrome or situation:  
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(a) Minimum disruption of standard operating procedures for aircraft operations.  

(b) Clear routes from rescue and firefighting stations to active aerodrome movement areas;  

(c) A procedure for notification, and authority to change safety-oriented aspects of the construction 
plan;  

(d) Initiation, currency, and cancellation of NOTAM;  

(e) Suspension, or restriction, of aircraft activity on aerodrome movement areas;  

(f) Runway end or threshold displacement, or both, and appropriate temporary lighting and 
marking;  

(g) Installation and maintenance of temporary lighting and marking for closed, or diverted, aircraft 
routes on the aerodrome movement areas;  

(h) Revised vehicular control procedures, or additional equipment and personnel;  

(i) Marking and lighting of construction equipment;  

(j) Parking of construction equipment and storage of material, when not in use;  

(k) Designation of responsible representatives of all involved parties, and their availability;  

(l) Location for construction personnel vehicle parking, and their transportation to and from the 
work site;  

(m) Marking and lighting of construction areas and obstructions;  

(n) Location of the construction offices;  

(o) Location of the contractor plant;  

(p) Designation of waste areas and disposal of waste;  

(q) Debris cleanup responsibilities and schedule;  

(r) Conspicuous identification of construction personnel and equipment;  

(s) Location of haulage roads;  

(t) Security control of temporary gates and relocated fences;  

(u) Noise pollution;  

(v) Explosives regulation and control;  

(w) Dust, smoke, steam, and vapour controls;  

(x) Location of utilities;  

(y) Provision of temporary utilities or immediate repairs, or both, in the event of a disruption to the 
established utilities;  

(z) Location of power and control lines for electronic visual navigation aids;  

(aa) Additional security measures necessary, if it is a security designated aerodrome;  

(bb) Marking and lighting of closed aerodrome movement areas;  

(cc) Phasing of work;  

(dd) Shutdown or protection, or both, of aerodrome electronic visual navigation aids;  

(ee) The need to notify the rescue and firefighting unit when working on water lines;  

(ff) Provision of traffic directors, aircraft marshallers, wing walkers, etc, as needed to assure 
clearance in construction areas.  
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Examples of Hazardous and Marginal Conditions  
 
16. (1) Analysis of past accidents and incidents have identified many contributory hazards and 

conditions. Conditions that should be watched carefully are listed below.  
 

(a) Excavation adjacent to runways, taxiways, and aprons;  

(b) Stockpiles of earth, construction material, temporary structures, and other obstacles in 
proximity to aerodrome movement areas and runway approach and take-off surfaces;  

(c) Runway projects resulting in excessive lips greater than 25 mm for runways and 76 mm for 
edges between old and new surfaces at runway edges and ends;  

(d) Heavy equipment operating or idle near aerodrome movement areas;  

(e) Proximity of equipment or material which may degrade radiated signals from, or impair 
monitoring of, navigation aids;  

(f) Tall but relatively inconspicuous objects, such as cranes, drills, etc, in critical areas such as 
safety areas and runway approach and takeoff surfaces;  

(g) Improper or malfunctioning lights or unlighted aerodrome hazards;  

(h) Holes, obstacles, loose pavement, rubbish, or other debris, on or near aerodrome movement 
areas;  

(i) Failure to maintain barriers, such as fences, during construction to prevent unauthorized 
access;  

(j) Improper marking or lighting of runways, taxiways, and displaced thresholds;  

(k) Attractions for birds such as exposed earthworks, rubbish, grass seeding, or ponded water 
on or near aerodromes;  

(l) Inadequate or improper methods for marking temporarily closed movement areas including 
improper and unsecured barricades;  

(m) Obliterated markings on active movement areas.  
 

(2) Safety encroachments, improper ground vehicle operations, and unmarked or uncovered holes 
and trenches in the vicinity of aircraft movement surfaces are the most recurring threats to safety during 
construction]  
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Inspection by Aerodrome Operator 
 
17. Frequent inspections should be made by the aerodrome operator or his representative during critical 

phases of the work to ensure that the contractor is following the prescribed safety procedures and that there is 
an effective litter control programme.  
 
 
 
 
____________________________ 
Ramesh Lutchmedial 
Director General, Civil Aviation
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APPENDIX A 
 

WORK PLAN 
 

INTRODUCTION 
 

1. The following is an example of a Work Plan contents page:  
 

ABC Aerodrome 
 

Contents 
 
 
1. Title Page  
 
2. Works Information  
 
3. Restrictions to Aircraft Operations  
 
4. Restrictions to Works Organization  
 
5. Administration  
 
6. Authority  
 
7. Drawings  
 
8. Distribution List  
 
Page I                                                        Dated 11 October 2007  

 
TITLE PAGE 

 
2. The title should have the date of issue and indicate the location of the work and give a short 

description of the project, for instance “ABC AERODROME: RUNWAY REPAIRS TO RECTIFY 
RUNWAY UNEVENNESS”.  
 

WORKS INFORMATION 
 

3. (1) Outline the full scope of the works and state which facilities are affected.  
 

(2) The planned date and time of commencement, the duration of each stage and the date and time 
of completion.  

 
(3) The work plan should contain the following statement:  

 
“The actual date and time of commencement will be advised by NOTAM to be issued no less 

than 48 hours before the work commences.” 
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APPENDIX A 
 

WORK PLAN (cont’d) 
 

RESTRICTIONS TO AIRCRAFT OPERATIONS AND THE ISSUE OF NOTAM 
 

4. (1) This section of the work plan should be in a form that allows its separate issue to aircraft 
operators and permits those operators to have easy reference to the information as it affects them.  

 
(2) Any restrictions to aircraft operations on the manoeuvring area, or in the approach and take-off 

areas that is to be listed in the work plan should be shown on drawings of each stage of the works.  
 
(3) When complex works are being undertaken, a table showing the restrictions applicable to each 

stage of the works and for each type of aircraft operation should be included.  
 
(4) The table should outline the various work stages with start and completion dates and have a 

remarks column to list details of special restrictions and the issue of NOTAM for the information of pilots 
before flight.  

 
EMERGENCIES AND ADVERSE WEATHER  

 
5. (1) Outline details, if any, of special arrangements to be made during works if emergencies arise or 

adverse weather conditions occur.  
 

(2) The intended text of all planned NOTAM associated with the aerodrome works should be 
included.  
 

RESTRICTIONS OF WORKS ORGANIZATION  
 
6. Provide details of any restrictions on the carrying out of aerodrome works and requirements for the 

restoration of normal safety standards.  
 

PERSONNEL AND EQUIPMENT  
 
7. (1) When personnel and equipment are required to vacate the movement area for aircraft 

movements, specific mention of this fact should be made. This should include the withdrawal line or area for 
personnel and equipment, and the limitation on stockpiling of material, excavations etc.  

 
(2) The work plan should identify the routes to and from the work areas and the procedures for 

entering any work areas within the movement area.  
 
(3) Particulars of routes to and from the work areas should be shown in drawings attached to the 

work plan.  
 

AERODROME MARKERS, MARKINGS AND LIGHTS  
 

8. Details of arrangements for the installation, alteration, or removal of aerodrome markers and lights in 
work areas and other areas affected by the aerodrome works should be shown on drawings attached to the 
work plan.  
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APPENDIX A 
 

WORK PLAN (cont’d) 
 

PROTECTION OF ELECTRICAL SERVICES  
 
9. Set out the procedures for ensuring that utilities and transport services dependent on electrical 

services are not damaged.  
 

SPECIAL REQUIREMENTS  
 
10. Provide details of any special requirements arising during or on completion of aerodrome works. 

Examples are, arrangements for leaving paved surfaces swept and clean before evacuation of the works area, 
leaving bare soil compacted or protected from erosion, etc.  

 
ADMINISTRATION 

 
11. Provide the name of the project manager and works safety officers appointed by the aerodrome 

operator and the means of contact, including the means outside normal working hours.  
 

AUTHORITY 
 
12. (1) Each work plan should contain the following statement:  

“All works will be carried out in accordance with the work plan.”  
 

(2) Each work plan should require compliance with these statements and be signed by the 
aerodrome operator or the project manager.  
 

DRAWINGS 
 

13. Attach drawings which provide a visual reference for each stage of the work. The drawings should 
contain specific details such as work areas, restrictions to aircraft, location of radio navigation aids, exact 
location of visual aids and markings, details of the height and location of critical obstacles, location of 
temporary taxiways, access routes, storage areas for material and equipment, and the location of utilities and 
transport services which may be disturbed during the works.  

 
DISTRIBUTION LIST 

 
14. The distribution list of the work plan should include at least the following persons and organizations:  
 

(a) The project manager  

(b) The works safety officer(s)  

(c) The aerodrome security service, if any  

(d) The aerodrome air traffic service unit, if any  

(e) Regular air transport operators who might be affected by the works  

(f) Aircraft operators based at the aerodrome  

(g) The rescue fire service, if any  

(h) Contractors and subcontractors, if any.  
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APPENDIX B 
 

 FUNCTIONS OF THE WORKS SAFETY OFFICER  
 
The functions of the works safety officer should be to –  
 
(a) Ensure the safety of aircraft operations in accordance with these directions and the work plan;  

(b) Ensure that, where applicable, the aerodrome works are notified by issue of a NOTAM and that the text 
of the NOTAM is as set out in the applicable work plan;  

(c) Where applicable, daily, advise the aerodrome air traffic service of whatever information is necessary 
for the safety of aircraft operations;  

(d) Discuss, daily, with the project manager any matters necessary for the safety of aircraft operations;  

(e) Ensure that unserviceable portions of the movement area, temporary obstructions, and the limits of the 
works area are correctly marked and lit in accordance with the applicable work plan;  

(f) Ensure that vehicles, plant and equipment carrying out aerodrome works are properly marked and lit or 
are under works safety officer supervision or within properly marked and lit work areas;  

(g) Ensure that all other requirements in the work plan relating to vehicles, plant and equipment and 
materials are complied with;  

(h) Ensure that access routes to work areas are in accordance with the applicable work plan, are clearly 
identified and that access is restricted to those routes;  

(i) Ensure that excavation is carried out in accordance with the work plan to avoid damage to any utility or 
transport service, or loss of calibration associated with a precision approach and landing system or any 
other navigational aid;  

(j) Report immediately, to the aerodrome air traffic service unit and the aerodrome operator, any incident, 
or damage to facilities, likely to affect air traffic services or the safety of aircraft;  

(k) Remain on duty at the works area while work is in progress and the aerodrome is open to aircraft 
operations;  

(l) Ensure that the aerodrome air traffic service unit is kept informed of the radio call signs of the vehicles 
used by the works safety officer;  

(m) Require the immediate removal of vehicles, plant and personnel from the movement area where 
necessary for the safety of aircraft operations;  

(n) Ensure that the movement area is safe for normal aircraft operations following removal of personnel, 
vehicles, plant, equipment, and rubbish, from the works area;  

(o) Ensure that floodlighting or any other lighting required to carry out aerodrome works is shielded so as 
not to present a glare to pilots.  
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APPENDIX C 
 

PROCEDURES FOR DEALING WITH TEMPORARY HAZARDS 
ON OR ADJACENT TO AERODROME MOVEMENT AREAS 

 
INTRODUCTION 

 
1. (1) The term temporary hazards includes work in progress adjacent to aerodrome movement areas 

in connection with aerodrome construction and maintenance. It also includes the plant, machinery, and 
material arising from such work, or aircraft  near runways.  

 
(2) The following guidelines should be adapted to the needs of a particular project and not 

incorporated verbatim into project specifications.  
 
(3) The prime responsibility for determining the degree of hazard and the extent of acceptable 

obstacles rests with the aerodrome operator, who should take into account the following.  
 

(a) Available runway length and the associated obstacle limitation surfaces.  

(b) Types of aircraft using the aerodrome and distribution of aircraft movements.  

(c) Whether or not alternative runways are available.  

(d) The possibility of cross-wind operations, bearing in mind seasonal variations.  

(e) The weather conditions likely to prevail at the time, such as visibility and precipitation. The 
latter is significant as it adversely affects the braking coefficient of the runway, and thus an 
aircraft’s controllability during ground run.  

(f) The possibility of a compromise between a reduction in runway length and some degree of 
obstacle infringement in the established take-off climb and approach surface.  

 
(4) Significant obstacles in the take-off flight path area and any reduction in the runway effective 

operational lengths must be promulgated by NOTAM.  
 
(5) All temporary hazards should be marked and lit as specified in the Manual of Aerodrome 

Standards.  
 

WORK ZONES 
 

2. (1) General. The following zones are established around runways, when use of the runway is 
permitted to continue whilst works are carried out. Outside the zones no restrictions need be applied other 
than maintaining the normally required obstacle free surfaces.  

 
(2) Zone 1. This zone is rectangular. It symmetrically surrounds the runway. Its sides are 45 m 

from the runway centreline and its ends 60 m beyond the runway ends.  
 
(3) Zone 2. The ends coincide with the ends of Zone 1, except that where there is a clearway the 

end is extended to include it. The sides are 75 m from the runway centreline.  
 
(4) Zone 3. This zone is only required at aerodromes having a runway strip wider than 150 m. It 

extends to the edge of the runway strip, that is 110 m or 150 m from the runway centreline where appropriate.  
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APPENDIX C 
 

PROCEDURES FOR DEALING WITH TEMPORARY HAZARDS 
ON OR ADJACENT TO AERODROME MOVEMENT AREAS (cont’d) 

 

 
 

Figure 1 Zones surrounding a runway 
 

CONTROL OF PERSONNEL, EQUIPMENT AND VEHICLES 
 

WORK ON RUNWAYS OR RUNWAY STRIPS  
 

3. (1) The following procedures should be observed when the runway is in use: 
 

(a) The distances stipulated are intended to emphasize common sense awareness of safety for 
aircraft. For example, the distance from a taxiway may vary for a Boeing 747 having a 
wingspan of 60 m or a commuter aircraft with a wingspan of 25 m. 

(b) All drivers and works personnel should be briefed on what is expected of them and what 
the procedures are;  

(c) Vehicles carrying gravel should not be permitted on runways or taxiways without prior 
permission, and anything dropped should be immediately swept up;  

(d) Vehicles should be suitably marked or lit;  

(e) ATS should advise pilots on approach, or before take-off, that at a particular location 
personnel will be working within the runway strip area. This is in addition to normal 
NOTAM action.  

 
(2) Zone 1. Personnel and light-weight frangible equipment used in the calibration of landing aids 

may be left in position clear of any aircraft movements.  
 
(3) Vehicles, equipment, and personnel, engaged in the work, should be moved to one side of the 

runway as follows:  
 

(a) For turbojet movements, to the outer edge, or clear of, Zone 2.  

(b) For other aircraft movements, to the outer edge, or clear of, Zone 1.  
 
(4) Zone 2. All equipment and personnel should be at the outer edge, or clear of, Zone 2 except 

that when the crosswind is less than 10 kts, work may continue without interruption during the movement of 
aircraft other than turbojets.  
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APPENDIX C 
 

PROCEDURES FOR DEALING WITH TEMPORARY HAZARDS 
ON OR ADJACENT TO AERODROME MOVEMENT AREAS (cont’d) 

 
(5) Zone 3. The only consideration in this zone is to identify whether the presence of work 

equipment and vehicles could interfere with the integrity of the electronic approach aids. If such an area is 
identified, equipment and vehicles should be cleared from the area when the electronic approach aids are 
being used by an approaching aircraft.  

 
WORK ON TAXIWAY OR TAXIWAY STRIPS  

 
4. When the taxiway is in use, vehicles, equipment, and personnel should be moved to give a wingtip 

clearance of at least 10 m.  
 

WORK ON APPROACH LIGHTING AREA  
 
5. (1) The procedures for work in Zones 1 and 2 detailed in the previous paragraphs are equally 

applicable to any work in those areas.  
 

(2) For work outside the zones, vehicles and equipment should not intrude above the plane of the 
approach lights. If any equipment does it should be withdrawn when the runway is in use, unless the runway 
threshold has been displaced to allow for its height.  

 
TRENCHING WORK 

 
6. (1) Zone 1. Work should be limited to one side of the runway at a time, and excavation of any 

trench should be limited as follows:  
 

(a) Day operations: 

(i) A trench may be open with a maximum width of 300 mm but the open area of the 
trench should not exceed 9 m2, for example 300 mm x 30 m or 200 mm x 45 m.  

(ii) When the trench lies almost parallel with a runway, or is within 10 degrees either 
side of runway alignment, a second trench at right angles to, and extending from the 
first trench to Zone 2, may be open to a maximum width of 200 mm.  

(iii) During aircraft movements any open trenches within 10 m of the runway edge should 
be covered with load bearing steel plates. They should be adequately held on the 
ground and marked by securely fixed cones at a maximum spacing of 6 m. The plate 
covering should exceed the dimensions of the excavation by a minimum of 150 mm 
on all sides. If this cannot be done the runway should be closed.  

(b) Night Operations: 

(i) Any trench should be backfilled and consolidated before ceasing work for the day. A 
maximum length of 3 m may be left unfilled but covered overnight as provided in 
paragraph 4.1.3 above and marked with red obstruction lights.  

(ii) Any materials not associated directly with the work in progress should be removed 
from the zone during the period of aircraft operations. 
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(iii) Spoil removed from a trench should be located on the side away from the runway and 
the maximum height should not exceed 200 mm. For trenches at right angles to the 
runway centre line the spoil should be placed on the side remote from the nearest 
landing threshold. If it is necessary to place the spoil on both sides of the trench the 
maximum height should not exceed 200 mm.  

(c) At Runway End: 

(i) Any trench across the end of the runway should not exceed 300 mm in width. During 
daylight hours only, a maximum length of 3 m may be left unfilled during an aircraft 
movement but should be covered with load bearing steel plates

adequately held on the ground and marked by securely fixed cones at a maximum spacing 
of 6 m. The plate covering should exceed the dimensions of the excavation by a 
minimum of 150 mm on all sides. If this cannot be done then the runway should be 
closed.  

(ii) Spoil removed from a threshold trench should be removed to a point at least 10 m 
clear of the runway or a displaced landing threshold should be declared by NOTAM 
and marked.  

(iii) Zone 2. For a Code Number 4 runway which is dry with not more than 15 kt 
crosswind component, or for other runways with 10 kt crosswind component, the 
excavation of trenches in this zone should be limited to-  

(A) A trench parallel to the runway may be open with a maximum width of 300 
mm and a length not exceeding 100 m; or  

(B) Two trenches at right angles to the runway may be open with a maximum 
width of 300 mm and a total length of 100 m provided that the trenches are at 
the same end and same side of the runway.  

(C) Spoil removed from a trench should be located on the side away from the 
runway, its maximum height should not exceed approximately 500 mm.  

(D) For trenches at right angles to the runway centreline, the spoil should be 
located on the side remote from the closer landing threshold and the maximum 
height should not exceed approximately 300 mm. If it is necessary to place the 
spoil on both sides of the trench then the maximum height should not exceed 
approximately 300 mm.  

 
WORK ON RAPID EXIT OR NORMAL TAXIWAYS  

 
7. (1) Work on or close to any taxiways, should conform to the requirements relating to the zone in 

which that part of the taxiway lies.  
 

(2) Where practicable, until work is complete, the taxiway should be closed to aircraft movements 
and pilots advised by radio and NOTAM.  

 
(3) If it is not practicable to close the taxiway while work is being carried out, pilots should be 

advised by NOTAM and radio to reduce taxiing to walking speeds within 50 m of the works.  
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(4) The work should be carried out as follows:  
 

(a) Day Operations  

(i) A trench, with a maximum width of 300 mm, may be open on one side only to the 
edge of the taxiway, and the open area of the trench should not exceed 9 m2, for 
example 300 mm x 30 m or 200 mm x 45 m.  

(ii) If trenching is required on both sides of the taxiway, the trench on one side should be 
covered with load bearing steel plates which are adequately held on the ground and 
marked by securely fixed cones at a maximum spacing of 6 m. Where the trench is at 
right angles to the taxiway and its width is 300 mm or less, the trenches on both sides 
of the taxiway can remain open. The plate covering should exceed the dimensions of 
the excavation by a minimum of 150 mm on all sides.  

(b) Night Operations  

(i) Any trench should be backfilled and consolidated before ceasing work for the day 
except that a maximum length of 3 m can be left unfilled and covered overnight and 
marked with red obstruction lights.  

(ii) Any materials not associated directly with the work in progress should be removed 
from the taxiway strip area during the period of aircraft operations.  

(iii) Spoil removed from a trench in Zone 1 should be located on the side away from the 
runway and the maximum height should not exceed 200 mm. For trenches at right 
angles to the taxiway centre line, the spoil should be placed on the side furthest away 
from the nearest landing threshold. If it is necessary to place the spoil on both sides 
of the trench, the maximum height should not exceed 200 mm.  

 
WORK ON VISUAL APPROACH SLOPE SYSTEMS  

 
8. VASIS or PAPI may be deactivated during some aircraft operations, however, for all international 

arrivals, the normally available VASIS or PAPI should be provided; and for domestic operations by turbojet 
aeroplanes, one side of a VASIS or PAPI or T-VASIS should be provided.  

 
INSTALLATION OF VASI AND PAPI LIGHT BASES  

 
9. The trenching work limitations in Zones 1 and 2 are equally applicable to these works as follows:  
 

(a) Zone 1 - Day operations  

(i) Only one base excavation should be open at any one time, having a maximum area of  9 
m2.  

(ii) If the work is within 10 m of the runway edge then the concrete should be cast on the day 
that the excavation is made, and covered with steel plates until it can withstand an aircraft 
running over it. A cover-plate should then be placed and bolted in position. A further 
excavation may then be made.  

 
APPENDIX C 
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(iii) Spoil within 10 m of the runway edge should be removed. Spoil beyond this distance 
should be placed on the side away from the runway to a maximum height not exceeding 
200 mm.  

(b) Zone 1 -Night operations  

(i) Any excavation should be backfilled and consolidated before ceasing work for the day 
except that a maximum excavation area of 3 m2 may be left unfilled but covered overnight 
and marked with red obstruction lights.  

(ii) Any materials not associated directly with the work in progress should be removed from 
the strip area during period of aeroplane movements.  

(iii) Spoil removed from an excavation in Zone 1 should be located on the side away from the 
runway and the height should not exceed 200 mm. If it is necessary to place spoil on both 
sides, or at the ends of the excavation, the maximum height should not exceed 200 mm.  

(c) Zone 2  

(i) Only one base excavation should be open at any one time, having a maximum area of  9 m.  

(ii) Spoil removed from the excavation should be placed on the side away from the runway, to 
a height not exceeding 500 mm. If it is necessary to place spoil on both sides, or at the ends 
of the excavation, the maximum height should not exceed 300 mm.  

 
WORK ON RUNWAY LIGHTS  

 
10. (1) Excavations for not more than two bases should be made at any one time. During aeroplane 

movements, any holes within 10 m of the runway edge should be covered by load-bearing steel plates which 
are adequately held on the ground and marked by securely fixed cone markers spaced at intervals of 6 m. The 
plate covering should exceed the dimensions of the excavations by 150 mm on all sides.  

 
(2) Concrete should be cast on the day that the excavation is made, and covered with steel plates 

until it can withstand an aircraft running over it. A cover plate should then be placed and bolted in position. A 
further excavation may then be made.  

 
CRASHED OR AIRCRAFT  

 
11. (1) The runway should be closed when any part of a crashed or aircraft is in Zone 1.  
 

(2) The runway may be in use during daylight hours in visual flight rule weather conditions 
provided the runway is dry and the crosswind does not exceed 10 kts.  

 
(3) The runway should be closed to all movements at night and in IFR weather conditions.  
 
(4) If the clearway is infringed by an obstruction, then the new EOL will need to be calculated 

using the appropriate obstacle free gradient over the aircraft.  
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(5) Instrument approaches should be limited to non-precision approach minima.  
 
(6) If the runway strip area infringement is such that a shortened runway can be used, then the new 

EOL will need to be calculated.  
 
(7) The EOL which can be declared will depend on the location of the  aircraft within the runway 

strip area and the residual portion of the runway that can be considered available. 
 
(8) Consideration should be given to the type and size of aircraft which would use the remaining 

runway, for example, a crashed aircraft 100 m from the end of a 3000 m runway could leave an adequate 
operational length for many aeroplanes.  

 

  
Figure 2 Immobilized aircraft off the end of the runway 
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Figure 3     Immobilized aircraft in the strip 

 
GRASS MOWING IN RUNWAY STRIP AREAS  

 
12. (1) Mowing should be done in the upwind half of the runway strip. When the swaths nearest the 

runway are being cut, the mowing circuit should be towards the aircraft landing or taking off so that the driver 
can see the moving aircraft.  

 
(2) Zone 1. Mowing should not take place in zone 1 when the runway is in use. 
 
(3) Zone 2. Mowing may be carried out in daylight hours during the operation of Code A, B or C 

aeroplanes, providing the crosswind component does not exceed 10 kts and the runway is dry.  
 
(4) For movements by larger aircraft or when the crosswind is greater then 10 kts or the runway is 

wet, the mower should move to the outer edge, or clear, of the zone.  
 
(5) Mowing in the area beyond the approach end of the runway should not be permitted during 

aircraft landings.  
 
(6) Mowing in the area beyond the takeoff end of the runway should not be permitted during 

aircraft take-offs.  
 


